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Delay Hanford Federal Facility Agreement and Consent Order (Agreement) M-015 Interim Mllestones

Descrlpt:onIJustiflcatlon of Change

This change request follows on from Inter-Agency discussions between the U.S. Department of Energy, the State of
Washingten Department of Ecology and the U.S. Environmental Protection Agency (Parties). The Parties have agreed
to delay five M-015 Agreement Milestones for 120 days. The fi ive milestones fo be delayed are M-015-39C, M-015-43C,
M-015-44A,; M-15-45A and M-015-46A. This delay will allow resources to be focused on development of an outline/path
forward addressing scope and schedule to support a modified approach for Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) decisions that address current issues and concerns within the decision
making process. The path forward will identify decision models for waste sites, characterization needs based on the
decision models, gaps within the current data, and recommend appropriate milestones in suppdrt of the M-015 series of
milestones

Withm mllestone series M-015, the remeining two .Major Miestones, M-015-00 and M~O15-OOC and five Agreement
Interim Milestones M-015-48A, M-015-48B, M-015-44B, M-015-45B, and M-015-468 are not modified by this change
package and remain unchanged. :

‘Specific Changes to the M-015 series milestones are shown on page 2 of this Tri-Party Agreement change request.

At the June 28, 2005, Tri-Party Agency Executive Committee meeting, the Parties acknowledged that the work
supporting Tri-Party Agreement Interim Milestones M-015-44B, M-015-45B, and M-015-46B would be impacted by the
delay and results of the new path forward. It was agreed that the Executive Committee would review these impacts and
evaluate any related milestone changes at the end of a 120 day perrod which starts with final approval of this’ change
form, .

Impact of Change . :
This extends the. completion date for five M-015 series milestones. Impacts to M-020 Series Milestones associated
with modifications to Agreement Interim Milestones M-015-39C and M-015-43C are addressed by change form
M-20-05-01 in conjunction with this Agreement change package.

Affected Documents _

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents;
Multi-Year Work Plans; Site Wide Systems Engineering Control Documents; Project Management Plans, and, if
_appropriate, LDR Report requirements).
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Change Request M-015-05-02

Listing of M-015 Series Milestones and Completion Dates

Two Agreement Major Milestones (M-015-00 and M-015-00C) and five Interim Tri-Party Agreement Milestones
(M-015-48A, M-015-48B, M-015-44B, M-015-45B, and M-015-46B) are unchanged by this action.

Impacts to M-020 Series Milestones associated with these changes to Agreement Interim Milestones M-015-39C and
M-015-43C are addressed by Agreement change form M-20-05-01.

Modifications to existing Tri-Party Agreement milestones are denoted using strikeeut for text deletions and shading for text

additions.
Number Title Due Date
M-015-00 Complete the rgmedial investigation/Feasibility Study (RI/FS) or (RFI/CMS) process for 12/31/2008
all operable units.
M-015-00C Complete all 200 Area non-tank farm operable unit pre-rod site investigations under 12/31/2008
approved work plan schedules.
Submit Draft A 200-CS-1 Chemical Sewer Group FS and submit Draft A 200-CS-1
M-015-39C Chemical Sewer Group Proposed Plan/proposed Resource Conservation and
Recovery Act Permit Modification.
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resource
M-015-43C Conservation and Recovery Act Permit Modification including the past practice waste
sites in the 200-PW-4 general process waste group.
M-015-44A Submit 200-MW-1 OU Remedial Investigation Report.
M-015-44B Submit 200-MW-1 OU Feasibility Study And Proposed Plan.
Submit Plutonium/Organic-Rich OU Remedial Investigation Report including the past
practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process
M-015-45A Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process
Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process
Condensate/Process Waste Group OU.
Submit Plutonium/Organic-Rich OU Feasibility Study and Proposed Plan including the
past practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process
M-015-45B Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process 9/30/2007
Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process
Condensate/Process Waste Group OU.
Submit 200 Area Chemical Laboratory Waste OUs Remedial Investigation Report,
M-015-46A including the past practice waste sites in the 200-LW-1 and 200-LW-2 200 Area
Chemical Laboratory Groups.
Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed
M-015-46B Plan/Proposed Permit Madification, including the past practice waste sites in the 9/30/2006
200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups.
M-015-48A Submit Draft A 200-ZP-1 CERCLA Remedial Investigation Report to EPA. 5/31/2006
M-015-48B Submit Draft A 200-ZP-1 CERCLA Feasibility Study/Proposed Plan to EPA. 05/31/2007
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